A software for project management process by Banica, Logica et al.
MPRA
Munich Personal RePEc Archive
A software for project management
process
Logica Banica and Doina Rosca and Cristian Stefan
University of Pitesti, Faculty of Economics, University of Craiova,
Faculty of Horticulture, University of Pitesti, Faculty of
Mathematics-Informatics
4. May 2009
Online at http://mpra.ub.uni-muenchen.de/15237/
MPRA Paper No. 15237, posted 21. May 2009 13:58 UTC
 A SOFTWARE FOR PROJECT MANAGEMENT PROCESS 
Logica BĂNICĂ*, Doina ROŞCA**, Cristian ŞTEFAN*  
*
 University of Piteşti, 1, Tg.Vale Street, 110040 Pitesti, ROMANIA, olga.banica@upit.ro, lcstefan@upit.ro 
*
 
*
 University of Craiova, 13, A.I. Cuza Street, 200585 Craiova, ROMANIA, rosca2na@yahoo.com 
Research Project Management Process, implies the allocation of important human and financial 
resources to guarantee fulfilling of the goal by respecting the pre-defined schedule, under the 
conditions of expected quality. Considering that, informatics is looking for solutions to support the 
teams to develop complex projects. In this paper we propose a new software for project management, 
along with a new approach but at the same time complying to the requests formulated by the TenStep 
methodology. This application software, manages schedule, changes, quality control, risk and budget 
for the projects. Research Project Management - RPM software is our proposal for a complete 
integration of all project management processes in a unique application that offers procedures to 
coordinate people and activities in a project. It will help during the phase of design and supervise of a 
project, as well as changing the initial configuration when the project doesn’t develop as planned.  
Key words: project management; TenStep methodology; software application; quality management; 
risk management; resources allocation. 
1. WHAT IS PROJECT MANAGEMENT? 
Once a project is accepted, it doesn’t start and develop only by manager’s experience. It is 
recommended to use a methodology and software tools for a structured approach to project management. 
The project manager needs procedures to coordinate people and activities in a project, how to design and 
supervise the project, and to make any intervention if it doesn’t develop as planned. He defines the specific 
goals, the activities to be carried out, the terms and the resources for each stage. On the basis of close 
monitoring, which gives an automatic control of any deviations from the plan, the project can be carried out 
in a controlled and organized way. 
The term project management refers to the definition, planning, subsequent monitoring, controlling 
and conclusion gathering of a project [1]. The larger and more complex a project is, the more it is necessary 
to have a formal, standard and structured process.  
In the recent years, a number of methodologies have been published on ways to make the project 
management process simpler, easier to implement and more responsive to client expectations. 
For example, Prince2 is a process-driven project management method that defines 45 separate sub-processes 
and organizes these into eight processes as follows [2]: 
 
• Starting up a Project  
• Planning   
• Initiating a Project   
• Directing a Project   
• Controlling a Stage   
• Managing Product Delivery   
• Managing Stage Boundaries  
• Closing a Project   
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In this paper we consider that TenStep methodology [3] is a flexible and scalable approach and provides the 
framework for managing all kind of projects. Once the project is authorized and ready to be executed, the 
TenStep methodology is engaged to plan and manage the work to be carried out.  
2. A BRIEF PRESENTATION OF THE TENSTEP METHODOLOGY 
 The various roles and responsibilities involved in a project are fully described and are adapted to suit 
the complexity of the project, and the accuracy of management activities. It provides a common language for 
all participants in the project. 
Being a structured method, TenStep has a life cycle that consists of four major sequential phases: prepare, 
plan, execute and harvest. These phases, therefore, encompass the ten steps described as follows [3]:  
• Define the Work - planning the project to ensure that the project team and sponsor agree on the work 
that is required and have common perceptions on project objectives, deliverables, scope, risk, cost, 
approach (from the Project Charter).  
• Build the Schedule and Budget - the schedule is an important tool that describing the work that needs to 
be done, the order of the activities, the effort required, and the assigned resources. These two steps aren’t 
necessarily sequential, they could be accomplished in parallel. Most of the time, the project manager 
cannot complete the Project Chart without laying out the overall project schedule.  
• Manage the Schedule and Budget – is a continuous activity of the project manager to ensure that the 
project finishes on schedule and within budget. The project manager must evaluate periodically the 
schedule and determine the current state of the project. For most projects, the schedule needs to be 
reviewed on a weekly basis.  
• Manage Issues – define issues that impede the progress of the project. Sometimes, those issues cannot 
be totally resolved by the project manager and the project team therefore outside help may be necessary 
in order to resolve quickly and effectively those issues. 
• Manage Changes – as the initial definition and planning processes are not perfect, potential changes 
may occur. The project manager and the team must cover all aspects of change: Scope changes, 
Configuration changes and General changes.  
• Manage Communication - includes reporting from the project team to the project manager and reporting 
from the project manager to the sponsor. The two typical forms for communicating project status are 
through a status meeting and status reports. For larger projects, another approach is based on a 
Communication Management Plan. 
• Manage Risk – defining risks as future conditions or circumstances that exist outside the control of the 
project team and can have an adverse impact on the project. The project manager should perform a risk 
assessment with the project team and the client, to identify high, medium and low level risks, and find 
solutions for each type of risk. 
• Manage Human Resources - the project manager has people management responsibilities by acquiring, 
developing and managing the project team. 
• Manage Quality - the purpose of quality management is to first understand the expectations of the client 
in terms of quality and then implement a proactive plan in place to meet those expectations. The team 
and the client determine one or more metrics on that respect.  So, steps 9 and 10 are closely tied.  
• Manage Metrics – this step focuses on collecting metrics to determine how well the deliverables satisfy 
the client’s expectations. All projects should be gathering basic metrics information regarding cost, effort 
and duration. Depending on the results, corrective action or process improvement activities can be 
undertaken to make the processes more efficient and effective [4]. Metrics management can be used 
effectively on medium and large scalee projects, because there is enough time to capture the data, 
analyze the results and make appropriate changes.  
 
There are many software applications for project management, some of them implement the TenStep 
methodology, but they are also very expensive. So, our team decided to develop our own software for project 
management. The experimental software Research Project Management - RPM is the alternative approach 
for research project management, according to the requests formulated by TenStep methodology. 
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 In this paper we want to present the most important specifications of RPM software that was 
developed using the Microsoft Access Databases Management System, and VBA language [5] for 
implementing the modules.  
3. RPM SOFTWARE FOR PROJECT MANAGEMENT 
RPM software consists of all the components to coordinate people and activities in a project, how to 
design and supervise the project, and measures to be taken if the project has to be adjusted in case it doesn’t 
develop as planned. On the basis of TenStep methodology, using RPM, the close monitoring of the project 
can be accomplished in a controlled and organized way. 
In this software, the project is divided into manageable phases, each of them specified with its 
particular goals, resources and activities to be carried out. That gives an automatic control of any deviations 
from the plan. The structure of RPM database is too complex to be presented by one image. It contains tables 
with specific information about project phases (budget, terms and persons involved) and the relationships 
between them.  
RPM must be implemented on the Intranet network and, for advanced security, some of the modules are 
protected by a password, known only by the project manager.  
 
According to the stages of TenStep methodology, the system will contain six functional modules: 
1. Initialization – corresponds to the first and second step of the TenStep methodology (Define the 
Work, Build the Schedule and Budget) and it has three parts:  
a. Phase’s registration,  
b. First version information saves,  
c. Reports. 
2. Evaluation – corresponds to the third step (Manage the Schedule and Budget) having the goal to 
evaluate periodically the schedule and determine the current state of the project. 
3. Changes – covers Manage Issues and Manage Changes stages; it is recommended to execute this 
module after the Evaluation module, that allowing to see the state of the project. The project 
manager can modify phase information (budget, terms) and then save these changes in a new 
version, automatically increased. 
4. Communication – covers the Manage Communication and Manage Human Resources steps - 
includes reports from the project team to the project manager and from the manager to the team and 
the client. 
5. Risks – corresponds to the Manage Risk stage – this is a complex module that analyzes the possible 
risks and possible solutions for each situation. After the financial and timing evaluation of each 
solution, the application indicates an optimal solution. 
6. Quality and metrics - covers Manage Quality and Manage Metrics steps – this module is designate 
to realize a final evaluation of the entire project by calculating the values of several metrics and 
comparing them to the optimal values expected by the client. 
 
1. Initialization module. This module is designated to plan the project phases before the teamwork begins. 
The project manager must ensure that the project team and the client have common understanding of what 
the project is going to deliver, when it will be complete, what will be the costs, who will do the work and 
how the work will be done. 
So, the project manager must define the team member roles, according to the activities of the project, the 
phases and the specifications for each of them. The Initialization module is designed to introduce the primary 
information about goal, budget, terms and personnel involved for the project phases.  RPM software offers 
correlated forms to introduce these elements (figure 1). 
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Figure 1. Initialization module: Phase-Budget-Term 
Also RPM software uses report (figure 2) and graphic representation similarly to the Gantt diagram for 
Phases – Team worker – Time (figure 3). 
 
 
Figure 2. Initialization module: Phases – Team worker 
This module is write-protected by password, but its information can be read by any team member. Once the 
project schedule is finished and ready to be executed, it should be authorized and saved automatically as the 
first version in a history table. 
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Figure 3. Initialization module: Phases – Team worker plan 
In time, there are changing aspects that can occur on the project and they will be treated by another 
module: Changes. Only the project manager can modify the initial information about scope, schedule or cost, 
after an agreement with the client.  
 
2. Evaluation module. The project manager and each member of the team must evaluate periodically the 
schedule and determine the current state of the project. After creating a project schedule and budget, the 
project manager must manage them to ensure that the project finishes on schedule and within budget.   
The budget represents the amount of money available to spend within the project. Depending on the 
Contractor Authority rules, the budget is structured by types (internal labor, materials, investments, 
dissemination etc.) and the reports analyze the evolution of these categories (figure 4). The process for 
determining the financial justification for a project is covered by the Financial application. 
 
Figure 4. Evaluation module: The structure of the budget 
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The project manager must do a correct repartition of the budget among the project phases and monitor the 
costs periodically. For this purpose, RPM software has two types of graphic reports: costs by period (figure 
5) and costs by project (figure 6). 
  
 
Figure 5. Evaluation module: Costs by period 
Both of them represent a comparative view between the estimated values and the current costs, the time 
periods being different: a phase or from the beginning to the current status.  
 
 
Figure 6. Evaluation module: Costs by project 
Similarly, our software contains another application that evaluates the final terms of the stages and the work 
time for each team member, (estimated and actual).  
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3. Changes module. For most projects, the schedule will need to be reviewed on a periodically basis. The 
schedule is the most important aspect of the project management, and all the project management processes 
are integrated in the schedule. The project manager must implement corrective actions and update the 
schedule with the current state of work using this software module. There are a number of related aspects of 
change that can occur on a project.  
If the deliverables change during the project (and usually this means that the client has additional 
expectations), the estimations for cost, effort and duration may no longer be valid. If the sponsor agrees to 
include the new work into the project scope, the project manager will agree that the current budget and 
deadline will be modified (usually increased) to reflect this additional work.  
When a scope change is requested and approved, the project manager must change the budget and 
schedule to accommodate the change. For non-scope related changes there are no expectations that the 
change will result in a schedule or budget update.  
If an activity on the critical path is a week or a month delayed, the project manager cannot afford that 
the entire project will be a week or a month off schedule. Instead, he must evaluate the resources and options 
available and get the project back on track. After executing the Evaluation module, the project manager 
must operate some changes in previous version of the schedule. The Changes module is equivalent with 
Initialization module, it offers the possibility to the manager to update the information about phases, 
including the addition of new phases. 
Every change is saved in History table, having another version number and the last update is the current 
reference for the project team.  
 
4. Communication module is designate to keep a communication channel always open between the project 
manager and the rest of the team. Also, some general information about the project progress is accessible to 
the client (the sponsor). This module includes reporting from the project manager to the project team and 
reporting from the project manager to the client. We suppose that the team has access to all information 
about the project evolution by Intranet, but only the project manager can change the basic data. The access is 
secured, so the information is confidential, only for the project team. Every member of the team 
accomplishes a working plan, according to the activities of the schedule and communicates all problems to 
the manager.  
 
5. Risks module analyzes the possible risks and offers solution proposals for each situation. Before starting 
the execution of the project, the team must identify the risks and introduces them into a Risk List. Using 
different methods (including brainstorming, historical situations, and statistics) for each risk, the team will 
indicate solutions to solve the possible problem.  
Risk refers to future conditions or circumstances that exist outside of the control of the project team, 
and may have an adverse impact on the project if they occur [6]. Whereas an issue is a current problem that 
must be dealt with, a risk is a potential future problem that has not yet occurred. A reactive project manager 
tries to resolve issues when they occur. A proactive project manager tries to prevent potential problems 
before they occur [7].  
RPM software gives the project manager the possibility to define a Risk List with the project team 
and the client, identifying high, medium and low level risks for every phase.  
All projects have some degree of uncertainty due to the assumptions associated with them and the 
environment in which they are executed. Although not all risks can be eliminated entirely, most of them can 
be anticipated and managed ahead of time.  
The purpose of Risk module is to identify the risk events for the project and then establish a Risk List and a 
Risk Solutions List to minimize the probability that the risk event will harm the project.  
If the risk event occurs, the team must choose only one solution, making a comparative analyze of the 
consequences (quality, terms and budget) to minimize the impact of the risk.   
Figure 7 presents the form to introduce the risk and its solutions while figure 8 shows an example of Risk 
Solutions List for a research project. 
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Figure 7. Risks and solutions  
 
Figure 8. Risk solutions list 
6. Quality and metrics module represents a method of evaluation using metrics to indicate how close the 
project and deliverables come to meet the client’s requirements and expectations.  
Since quality is defined by the client or by the project manager, it may be completely subjective. However, 
there is a lot about quality that can be made objective. First, this requires breaking down the generic term of 
“quality” into the specific aspects of quality that are important to the customer [8]. Then, each of the 
individual aspects can be transformed on one or more metrics that can be collected to measure the quality 
9 
aspect. For instance, one of the features of a quality solution may be that it has a minimum amount of errors. 
This parameter can be measured by counting errors and defects after the solution is applied. For every 
metric, an evaluation team can establish notes to make the process more objective. So, for quality 
management, some characteristics of the project need to be measured, otherwise it’s difficult to improve 
processes. 
Our software implements Quality and metrics module for gathering three important metrics on a 
project. Because metrics can be hard to define and collect, we decided to evaluate the quality by the basic 
metrics information regarding cost, effort and duration.  
This module focuses on evaluation of these metrics, correlate them into a table that establishes notes or 
pointes if the results are between some values. Quality and metrics module can be launched at every moment 
and depending on the results, it can determine a corrective action or process improvement activities.  
Metrics are used to give some indication of the quality in the beginning state and whether quality is 
increasing or decreasing in time. Metrics management can be used effectively on medium and large projects 
because there is enough time to capture the data, analyze the results and make appropriate changes [9]. 
Project teams should know the meaning of the calculated data (the metrics). RPM software gives an 
interpretation of the metrics to help the manager as well as the team members. If other metrics are also 
helping to manage the project, there may be a reason to gather and calculate additional information for an 
appropriate interpretation. Project metrics are important, but the most value from capturing metrics is gained 
if they are used to drive improvements at the organization level.  
4. CONCLUSIONS 
A software system for managing any type of projects is an imperious request of any research team. 
Instead of loosing time by considering the current situation and the level of every phase, with appropriate 
software the team can focus on the activity within the project development. 
  The experimental system RPM, conforms to the rules specified in TenStep methodology. Based on what 
was presented above, the development of an RPM system leads to the following conclusions: 
 
• There is a lot of interest for the project management especially from research community and 
government agencies implicated in research;  
• The future and increasing usage of project management software depends mainly on the 
evolution, security and results of the managing processes; 
• RPM modules contain control information and solutions for every problem and risk initially 
formulated by the project team; 
• The working group of RPM is able to develop this software after testing on a number of different 
types of projects, offering a unified interface system. 
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